
           
 

INDIANA AVE. RECONSTRUCTION  

WEEKLY REPORT of CONSTRUCTION ACTIVITIES 

  

 
FOR WEEK ENDING:   May 29, 2015      REPORT NO.:      21   PROJECT: R-29424 Indiana Ave. Reconstruction 

 

NOTICE TO PROCEED DATE: Oct. 31, 2014         

 

DAY & DATE WORK IN PROGRESS 

Sat. / Sun. 

5-23 / 5-24 

 

No on-site work activity. 

  

Mon. 

5-25 

 

No on-site work activity - Memorial Day holiday. 

 

 

Tues. 

5-26 

 

The Contractor continued mass excavation and grading work in Phase IB between Marr Rd. and Hughes Street.  They also completed installation of the 

new storm system catch basins and laterals in this section of the street and they placed approximately 40’ of 12” storm piping and the remaining two catch 

basins. The Contractor also continued installation of new sanitary laterals for Columbus City Utilities.     

 

Wed. 

5-27 

 

 

The Contractor continued mass excavation and grading work in the Phase IB portion of the project. They also completed the sanitary lateral replacement  

work for Columbus City Utilities   

  

 

Thurs. 

5-28 

 

 

The Contractor completed mass excavation and fine grading work in preparation for subgrade treatment / cement stabilization between Marr Rd. and  

Hughes St. 

Conducted Site Walk Meeting # 4 

 

 

Fri. 

5-29 

 

 

The Contractor completed the subgrade treatment / soil stabilization and fine grading work for the section of Phase IB from Marr Rd. to Hughes St.  

    

Look Ahead 

for the week of  

5-30 thru 6-5 

 

 

The Contractor will install underdrains and place the 3” compacted aggregate stone base over the entire section of Phase IB from Marr Rd. to Hughes St. 

in preparation for placement of cub and gutter and HMA base course.      

 

 


